
Georgia Date:

User: vepps   Department of Transportation Page 1 of 7

Pay Period: 12/03/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14435-12-000-0

Estimate Summary By Project

Estimate Number: 0010

01/07/2014

Contract Location: Time Allowed:

0.722 MILES OF WIDENING AND RECONSTRUCTION ON SR 11/SR 53 (N

 

Contractor:

G.P.'S ENTERPRISES, INC. Date Let:

1500 HWY. 124 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

AUBURN GA 30011-2437 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FIDELITY AND DEPOSIT COMPANY OF MARYLAND

11/16/2012

01/02/2013

02/01/2013

02/05/2013

02/25/2013

00/00/0000

00/00/0000

542 Days

07/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 02   

Elapsed Calender Days:

Percent Time: 60.89

330 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$4,949,306.21

$4,949,306.21

$920,176.81

81.41%

Counties:

Barrow

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008979      $1,482,690.95 $1,482,690.95 $639,581.91 56.86% $242,541.71

M004447      $3,466,615.26 $3,466,615.26 $280,594.90 91.91% $32,700.23

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 7

Pay Period: 12/03/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14435-12-000-0

Estimate Summary By Project

Estimate Number: 0010

01/07/2014

Project Number: 0008979      SR 11/SR 53 - WIDENING & RESF

 

CSTEE-0008-00(979)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $843,109.04 $600,567.33 $242,541.71

Non-Participating $0.00 $0.00 $0.00

Total Earnings $843,109.04 $600,567.33 $242,541.71

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $843,109.04 $600,567.33 $242,541.71

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $843,109.04 $600,567.33

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $242,541.71

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 7

Pay Period: 12/03/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14435-12-000-0

Estimate Summary By Project

Estimate Number: 0010

01/07/2014

Project Number: M004447      SR 11 - RESF

 

M004447                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $2,548,816.27 $2,522,656.08 $26,160.19

Non-Participating $637,204.09 $630,664.05 $6,540.04

Total Earnings $3,186,020.36 $3,153,320.13 $32,700.23

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $3,186,020.36 $3,153,320.13 $32,700.23

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $3,186,020.36 $3,153,320.13

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $32,700.23

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 4 of 7

Pay Period: 12/03/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14435-12-000-0

Estimate Summary By Project

Estimate Number: 0010

01/07/2014

Project Number 0008979      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0050 441-0104     CONC SIDEWALK, 4 IN SY  3,088.000 186.783

 30.020 162.256

 

 

349.039 $4,870.93 $10,478.15

0055 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  834.000 820.130

 8.880 307.850

 

 

1,127.980 $2,733.71 $10,016.46

0060 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  4,721.000 3,976.270

 14.240 127.710

 

 

4,103.980 $1,818.59 $58,440.68

0070 500-3200     CLASS B CONCRETE CY  45.000 .000

 861.000 21.955

 

 

21.955 $18,903.26 $18,903.26

Category Amount: $28,326.49 $97,838.55

Category Number: 0050 TRAFFIC SIGNALS

0115 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .500

 8032.500 .500

(W/50 FT MAST ARM)

 

1.000 $4,016.25 $8,032.50

Category Amount: $4,016.25 $8,032.50

Category Number: 0010 ROADWAY

0120 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 39144.000 .800

1

 

.800 $31,315.20 $31,315.20

Category Amount: $31,315.20 $31,315.20

Category Number: 0030 DRAINAGE

0130 668-2100     DROP INLET, GP 1 EA  21.000 23.500

 2204.880 .000

 

 

23.500 $.00 $51,814.68

Category Amount: $0.00 $51,814.68



Georgia Date:

User: vepps   Department of Transportation Page 5 of 7

Pay Period: 12/03/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14435-12-000-0

Estimate Summary By Project

Estimate Number: 0010

01/07/2014

Project Number 0008979      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTILITIES

0180 670-5620     WATER SERVICE LINE, 3/4 IN LF  207.000 607.000

 22.110 .000

 

 

607.000 $.00 $13,420.77

Category Amount: $0.00 $13,420.77

Category Number: 0010 ROADWAY

0200 670-9710     RELOCATE EXIST FIRE HYDRANT EA  3.000 4.000

 5152.740 2.000

 

 

6.000 $10,305.48 $30,916.44

0315 441-4030     CONC VALLEY GUTTER, 8 IN SY  264.000 324.200

 43.950 .000

 

 

324.200 $.00 $14,248.59

0340 210-0100     GRADING COMPLETE - LS  1.000 .459

 332827.000 .200

CSTEE-0008-00(979)

 

.659 $66,565.40 $219,332.99

0345 150-1000     TRAFFIC CONTROL - LS  1.000 .622

 35882.400 .033

CSTEE-0008-00(979)

 

.655 $1,184.12 $23,502.97

Category Amount: $78,055.00 $288,000.99

Category Number: 0030 DRAINAGE

0355 668-6112     TRENCH DRAIN, 12 IN LF  12.000 .000

 298.110 14.000

 

 

14.000 $4,173.54 $4,173.54

Category Amount: $4,173.54 $4,173.54

Category Number: 0010 ROADWAY

0400 639-3004     STEEL STRAIN POLE, TP IV EA  1.000 .500

 9062.700 .500

(W/35 FT MAST ARM)

 

1.000 $4,531.35 $9,062.70



Georgia Date:

User: vepps   Department of Transportation Page 6 of 7

Pay Period: 12/03/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14435-12-000-0

Estimate Summary By Project

Estimate Number: 0010

01/07/2014

Project Number 0008979      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0405 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 35496.480 .800

2

 

.800 $28,397.18 $28,397.18

0410 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 47432.520 .800

3

 

.800 $37,946.02 $37,946.02

Category Amount: $70,874.55 $75,405.90

Category Number: 0050 TRAFFIC SIGNALS

0505 937-6050     INTERSECTION VIDEO DETECTION SYSTEM ASSEMBLY, TYPE AEA  8.000 .000

 4296.780 6.000

 

 

6.000 $25,780.68 $25,780.68

Category Amount: $25,780.68 $25,780.68

Project Total Amount: $242,541.71 $843,109.04



Georgia Date:

User: vepps   Department of Transportation Page 7 of 7

Pay Period: 12/03/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14435-12-000-0

Estimate Summary By Project

Estimate Number: 0010

01/07/2014

Project Number M004447      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0009 210-0100     GRADING COMPLETE - LS  1.000 .946

 1317815.280 .024

M004447

 

.970 $31,627.57 $1,278,280.82

0035 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  505.100 617.310

L & H LIME 106.310 .000

 

 

617.310 $.00 $65,626.23

0058 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  160.000 47.655

 235.440 4.556

 

 

52.211 $1,072.66 $12,292.56

Category Amount: $32,700.23 $1,356,199.61

Project Total Amount: $32,700.23 $3,186,020.36


